


**RESOURCE DEVELOPMENT COUNCIL
22nd ANNUAL CONFERENCE**

UPDATE:

NATIONAL MARINE FISHERIES SERVICE

"ESSENTIAL FISH HABITAT" PROGRAM


**NOVEMBER 30, 2001
ROBERT A. MAYNARD
PERKINS COIE LLP
208.343.3434
maynr@perkinscoie.com**



General Distribution of Eggs and Larvae, Freshwater Juvenile and Adult Chinook, Chum, Coho, Pink, and Sockeye Salmon

Note: Upper points document fish survey
and usually not the extent of fish habitat
or species range.

Reference: Catalog of Waters Important for
Spawning, Rearing, or Migration of
Anadromous Fishes
(Revised March 11, 1997)



200 0 200 400 Miles

NMFS Alaska Region Draft Timeline - EFH EIS

ID	Task Name	Duration	Start	Finish	2002				2003			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
1	Scoping	129 days	Mon 6/4/01	Wed 10/10/01								
2	Publish NOI and Hold Scoping Meetings	18 days	Mon 6/4/01	Thu 6/21/01								
3	Public Comment Period	30 days	Fri 6/22/01	Sat 7/21/01								
4	Prepare Preliminary Draft Scoping Summary Report	30 days	Sun 7/22/01	Mon 8/20/01								
5	NPFMC EFH Steering Committee Review of PDSSR	2 days	Mon 8/13/01	Tue 8/14/01								
6	Review of PDSSR: HQ;Region;NPFMC	10 days	Tue 8/21/01	Thu 8/30/01								
7	Prepare Draft Scoping Summary Report	11 days	Fri 8/31/01	Mon 9/10/01								
8	NMFC EFH Steering Committee review of DSSR	8 days	Tue 9/11/01	Tue 9/18/01								
9	Public Review of DSSR	22 days	Wed 9/19/01	Wed 10/10/01								
10	Prepare Preliminary Draft EIS	243 days	Thu 10/11/01	Tue 6/11/02								
11	Develop Preliminary Draft Alternatives	42 days	Thu 10/11/01	Wed 11/21/01								
12	NPFMC and Public Comment on Preliminary Draft Alternatives	51 days	Mon 10/22/01	Tue 12/11/01								
13	Finalize Draft Alternatives and Work Assignments	31 days	Wed 12/12/01	Fri 1/11/02								
14	Do Analysis and Write Draft Sections	79 days	Sat 1/12/02	Mon 4/1/02								
15	Compile, Print & Distribute PDEIS for Internal and Council Review	40 days	Tue 4/2/02	Sat 5/11/02								
16	Review of Preliminary DEIS by Agencies and NPFMC	31 days	Sun 5/12/02	Tue 6/11/02								
17	Prepare Draft EIS	121 days	Wed 6/12/02	Thu 10/10/02								
18	Review and Incorporate Agencies and NPFMC Comments	31 days	Wed 6/12/02	Fri 7/12/02								
19	DEIS to GSA for Printing	30 days	Sat 7/13/02	Sun 8/11/02								
20	DEIS Complete	0 days	Sun 8/11/02	Sun 8/11/02								

Project: cindy's dates Date: Fri 6/1/01	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			