



Point Thomson Project Update

Alaska Resource Development Council

30th Annual Conference

November 18-19, 2009

Lee Bruce

ExxonMobil Senior Project Manager


- **ExxonMobil**
 - Who We Are
 - Commitments
- **Project Status**
 - Overview of Project
 - Construction / Drilling Activities
- **Commitment to Alaska**
- **Benefits to Alaskans**
- **Special Thanks**




Who We Are



We Are Committed To Safety



Nobody Gets Hurt



We Are Committed To The Environment



Spill prevention measures in place



Environmental training programs



Proactive environmental initiatives

Protect Tomorrow. Today.



Early implementation of waste management plans



Efficient and effective environmental monitoring

We Are Committed To Local Communities



Iditarod



Habitat for Humanity



Alaska State Fair

Good Corporate Citizens



ExxonMobil Open





Alaska Federation of Natives



Science Ambassador at Kaktovik

Project Location

- Located in remote and environmentally sensitive area
- 60 miles east of Prudhoe Bay and TransAlaska Pipeline
- 22 miles east of Badami
- 60 miles west of Kaktovik




Project Scope

Summary

- Two gas cycling wells
- Three delineation wells
- Installation of facilities with associated infrastructure
- Export pipeline

Design Rate

- 200 MCFD of Gas
- 10 KBD Condensate
- Up to 10 KBD Oil



July 2008 – Central Pad



2008

2009

September 2008



2008

2009

Logistics Operations Summer and Winter 2008



February to May 2009 – Sea Ice Road



2008

2009


February to April 2009 – Central Pad Construction



2008

2009

April 2009 – Drill Rig Mobilization



May 8, 2009 – Spud Well #PTU-15



2008

2009

Summer 2009 – Barging Operations




2008

2009

July 29 – Spud Well #PTU-16



Central Pad – October 2009



2008

2009


Permitting and Environmental Protection Update



Point Thomson Project - Commitment to Produce



2007-2008



2009-2012



2008 +



2011-2014

Project Illustration



2014



- Geologic / Reservoir modeling
- Conceptual Engineering FEED
- Drilling Preparation

- Design Engineering
- Procurement
- Construction
- Installation
- Drilling

- Production with Future Expansions

Over \$300M Spent

Alaskans are Benefiting



Special Thank You to Our Contractors



ERA Helicopters, Inc.



SLR FMC

Arctic Slope Regional Corp.
Nabors Alaska
Alaska Clean Seas



WorleyParsons

Schlumberger



Carlile Transportation Systems



Nanuq

PND Engineers



URS



Crowley Alaska, Inc.

Michael Baker Jr.

ExxonMobil

Point Thomson Project



ExxonMobil

Taking on the world's toughest energy challenges.™